

Saksham -2020**Schedule for conducting Furnace/Boiler Efficiency survey & Survey Team composition**

Name of Refinery	No of days	Survey dates	Survey Team composition				
			Team Leader Cum Coordinator	External Member-1	External Member -2	External Member-3	External Member-4
IOC-Guwahati	2	10-11, Feb 2020	IOC-Guwahati	BPC-M	BORL	CHT	
IOC-Barauni	3	28-30, Jan 2020	IOC-Barauni	RIL-DTA	BPC-M	HPC-V	
IOC-Gujarat	4	28-31, Jan 2020	IOC-Gujarat	CPCL-M	HPC-V	RIL-SEZ	BPC-K
IOC-Haldia	4	28-31, Jan 2020	IOC-Haldia	BPC-M	MRPL	HPC-M	RIL-SEZ
IOC-Mathura	3	10-12, Feb 2020	IOC-Mathura	RIL-DTA	HPC-M	HMEL	
IOC-Panipat	4	28-31, Jan 2020	IOC-Panipat	CPCL-M	RIL-DTA	HPC-V	MRPL
IOC-Digboi	2	28-29, Jan 2020	IOC-Digboi	NEL	BORL		
IOC-Bongaigaon	2	19-20, Mar 2020	IOC-Bongaigaon	HMEL	HPC-M	RIL-DTA	
IOC-Paradip	4	28-31, Jan 2020	IOC-Paradip	NEL	BORL	MRPL	BPC-K
CPCL-Manali	4	28-31, Jan 2020	CPCL-Manali	IOC-J	BPC-K	MRPL	CHT
HPC-Mumbai	4	28-31, Jan 2020	HPC-Mumbai	IOC-BGR	Nayara	IOC-P	IOC-H
HPC-Visakh	3	28-30, Jan 2020	HPC-Visakh	IOC-J	IOC-M	IOC-P	CHT
BPC-Mumbai	3	28-30, Jan 2020	BPC-Mumbai	IOC-H	IOC-PDR	IOC-DR	
BPC-Kochi	4	28-31, Jan 2020	BPC-Kochi	RIL_SEZ	IOC-PDR	IOC-G	IOC-M
NRL	2	28-29, Jan 2020	NRL	IOC-J	RIL-SEZ	IOC-G	
MRPL	4	28-31, Jan 2020	MRPL	HMEL	HPC-M	IOC-P	IOC-B
RIL-DTA	4	28-31, Jan 2020	RIL-DTA	IOC-M	NRL	IOC-B	IOC-D
Nayara Energy	4	28-31, Jan 2020	Nayara Energy	IOC-BGR	IOC-H	HMEL	IOC-PDR
RIL-SEZ	4	28-31, Jan 2020	RIL-SEZ	NRL	IOC-J	CPCL-M	IOC-P
HMEL	3	28-30, Jan 2020	HMEL	NRL	IOC-PDR	BPC-K	CPCL-M
BORL	3	28-30, Jan 2020	BORL	NEL	IOC-B	HPC-V	